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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract:  DAAK01-96-C-0040

Modification:  P00027

Contractor:  Engineered Air Systems Inc.

Previous Contract amount: $5,719,312.90

Amount of this action:  $29,570.72

Cumulative Contract amount: $5,748,883.62

1.  The purpose of Modification P00027 is to establish a firm fixed-price line item 0018AA for services to retrieve and dispose of

chemicals located at EASI, St. Louis, Missouri.  The Contractor shall perform the following Statement of Work:

     a.  Remove 146 each Modular Base Petroleum Lab (MBPL) Over-pack containers from the interior of EASI's facility located at 1270

North Price Road, St. Louis, Missouri.

     b.  Load the 146 Over-pack containers onto EASI trailers located at 1270 North Price Road, St. Louis, Missouri.

     c.  Remove all chemicals from each Over-pack container.

     d.  Repack each Over-pack container and reload the Over-pack containers (minus chemicals) into the Modular Base Petroleum Labs.

     e.  Ship the chemicals that have been removed from the MBPL Over-pack containers to an environmental waste disposal company with an

EPA permit.  The Contractor shall ensure that the MBPL chemicals are transported by a certified hazardous waste carrier.

     f.  Coordinate and document disposal of the chemicals.  The Contractor shall ensure that the certified hazardous waste material

carrier prepare a manifest to document and track shipment of the MBPL chemicals from 1270 North Price Road, St. Louis Missouri to the

environmental waste disposal facility.  Copies of all certifications and shipping documents including certifications from the hazardous

waste material carrier and environmental waste disposal facility, and shipping manifest shall be made available to the Government upon

request.

2.  The foregoing actions by the Contractor (including the handling, storage, packaging, transportation, and disposal of all the

chemicals associated with the MBPL located at the EASI facility) are to be completed in accordance with all applicable Federal, State,

and local laws and regulations.

3.  The Contractor is responsible/liable for cleanup of any spills/releases of regulated materials during handling, storage, packaging,

transportation and disposal of the chemicals that are being disposed of under this Modification.  The Government is not responsible for

any additional cost accrued by the Contractor for cleanup of spills/releases of the chemicals or any other cost during performance of

this Modification.

4.  The Contractor agrees to waive and release liability, and agrees indemnify and hold harmless Government, its employees and agents

from any and all claims, costs, expenses, liabilities, fines, or penalties resulting from any discharges, releases, emissions, spills,

storage, disposal, or any other action related to this Modification by the Contractor.  However, nothing in the foregoing agreement

shall be construed as a waiver of any Governmental immunity that has been provided to the Government, its employees and agents, by

statute or court decisions.

3.  As a result of this modification P00027, the total contract amount is hereby increased by $29,570.72 from $5,719,312.90 to

$5,748,883.62, and all other terms and conditions remain unchanged except as stated herein.

                                               *** END OF NARRATIVE A 030 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0018          SECURITY CLASS: Unclassified

0018AA        SERVICES LINE ITEM                                                                           $         29,570.72              __________________                                                                            __________________

              NOUN: MBPL CHEMICAL DISPOSAL

              PRON: P136G1112T    PRON AMD: 01    ACRN: AR

              AMS CD: 53300725137

Services to retrieve and dispose of MBPL

chemicals IAW the Statement of Work on page 2 of

this Modification P00027.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2004

                            $        29,570.72
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0018AA  P136G1112T             AR       2        $               0.00  $          29,570.72            $          29,570.72

        53300725137                   3ZCP37

        A13P51371C2T

                                                                           _________________

                                                         NET CHANGE    $          29,570.72

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   32035000031C1C09P53300725FB  S20113                W56HZV           $          29,570.72                                                                                                          __________________

                                                                                          NET CHANGE    $          29,570.72

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       5,719,312.90              $          29,570.72              $       5,748,883.62
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